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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- ALP-89-21.4/23.9 I'N ALPI NE COUNTY NEAR WOODFCRDS FROMBEC CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $562, 130 02/16/07 100%
10- OMB904 ROUTE 88 TO EL DCRADO COUNTY LI NE 1645 ESMERALDA AVENUE 1110 WEST KETTLEMAN $503,280 02/28/07 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY LANE, SU TE 35 $0 06/ 25/07 0
M NDEN, NV 89423 LODI, CA 95240 06/ 25/ 07
(209) 333- 6928 COVPLETED
WPCP
10- AMA-16-9.3/0 I'N AMADOR COUNTY NEAR PLYMOUTH AT RI CHARD A HEAPS ELECTRI CAL $238,588 04/18/07 0%
10- 0L5204 VARI QUS LOCATI ONS CONTRACTOR | NC $0 05/04/07 0%
| NSTALL TRAFFI C SI GNALS 8909 FLORIN RD $0 0
SACRAMENTO CA 95829
HB1 WPCP (916) 386- 8857
10- AMA-16-/9. 4 I'N AMADOR COUNTY NEAR DRYTOMAN FROM CEORGE REED, INC. P. O BOX JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 1630 LODI, 95241 603 SAN JUAN AVENUE $2,115,724  12/06/04 0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0  09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948- 7222
--()
HA22 WPCP (209) 334- 0790
10- AMA-49-7.0/ 11 I'N AMADOR COUNTY I N AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, | NCOSHI TA, STANLEY T. $1, 925,803 11/20/06 30%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST ElI GHT M LE ROAD 1110 WEST KETTLEMAN $1, 708,426 12/ 26/ 06 88%
CREEK BRI DCE TO 1.8 KM SQUTH CF LANE, SU TE 35 $153, 272 12/31/12 0
AMADOR CREEK BRI DGE STOCKTON, CA 95209 LODI, CA 95240
PLANTI NG AND | RRI GATI ON (209) 333- 6928
HE14 SWPPP
10- AMA-88-7.4/0 I'N AMADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, | NC. OSHI TA, STANLEY T. $157,164 08/10/ 05 0%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLEMAN $118,288 08/ 24/05 0%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $0 12/31/08 0
P0O- 88 0-(7E) SAN RAFAEL, CA 94901-4886 LODI, CA 95240
-0 (209) 333- 6928 PLANT EST
HB1 WPCP SATI S
10- AVA- 104-5.8/6 I'N AMADOR COUNTY I N | ONE FROM SUTTER TEI CHERT CONSTRUCTI ON OSHI TA, STANLEY T. $517,466 04/19/07 58%
10- 0J0304 CREEK BRI DGE TO | ONE STREET POST OFFI CE BOX 15144 1110 WEST KETTLEMAN $465, 104 05/03/07 90%
RECONSTRUCT ROADWAY LANE, SUI TE 35 $396, 001 12/ 31/07 0

HA22 WPCP

SACRAMENTO, CA 95851

LODI, CA 95240
(209) 333- 6928
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10- ANVA- 124-8.5/ 0 N AVADOR COUNTY NEAR DRYTOM AT DRY ANERI CAN Cl VI L CONTRACTORS SHI VI NDER SI NGH $2, 851,303 04/06/05 46%
10- 0A8504 CREEK BRI DGE 3701 MALLARD DRI VE 260 HANFORD STREET $2,722,227 04/13/05 94%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE SUTTER CREEK, CA- 95685 $0 08/21/07 0
P1-24 0- (1E) BENECI A, CA-94510 (209) 333- 6923
--()
HA21 WPCP
10- MER-99- 10. 2/12. 8 I'N MERCED COUNTY IN AND NEAR MERCED GRANI TE CONSTRUCTI ON 2716 KEWAL VI RK $69, 908, 011 11/10/05 66%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SOUTH OF SOUTH GRANI TE COURT FRESNO, CAp, O, BOX 878 $66, 281,410 11/28/05 95%
ACNH P099- (493) E CHI LDS AVENUE OVERCROSSI NG 93706 CHOACHI LLA, CA 93610 $1, 497,017 04/21/08 0
() CONSTRUCT FREEWAY AND BRI DGES (559) 665- 9083
HE14 SWPPP
(831) 724-1011
10- MER-99- 15. 2/ 16. 2 I'N MERCED COUNTY IN MERCED FROM O  WATKIN & BORTOLUSSI, [NC. HASSAN JAKHAR $1,308, 792 01/06/06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,091,022 01/17/06 3%
ACNH P099- (477)E OF V STREET UNDERCROSSI NG $10,546 08/ 04/ 09 0
-0 H GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER-99- 15. 4/ 0 I'N MERCED COUNTY IN MERCED AT R T D S ENG NEERI NG $254, 848 05/ 21/ 07 0%
10- OML904 STREET AND 13TH STREET | NTERSECTI ON 2899 AGOURA ROAD STE 171 $0 06/ 06/ 07 0%
| NSTALL OVERHEAD SI GN $0 0
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HBAN WPCP
10- MER- 99- 26. 5/ 28. 8 N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24, 114,791 11/07/05 72%
10- 3169E4 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM P O BOX 629 CLOVIS CA 93613 490 SOUTH GOLDEN $19, 210, 804 11/18/05 29%
ACNH- P099- (487) E SQUTH OF HAMVATT AVENUE OVERCROSSING P O BOX 629 STATE BLVD. $1, 001,198 01/29/08 0
--0) CONSTRUCT FREEWAY TURLOCK CA 95381- 1863
CLOVI S, CA 93613 (209) 656- 1845
HB4C SWPPP
10- MER-99- 28. 7/30. 5 N MERCED COUNTY TN AND NEAR FORSTER & KROEGER 15 LIBRARY UPPAL, GURDI P " DANNY" $239,000 03/14/07 25%
10- 0A1364 LI VI NGSTON AND DELHI AT VARI QUS PL SAN ANSELMO CA 94960 107 HERON WAY $75, 840 04/ 10/ 07 320
LOCATI ONS MERCED, CA 95340 $19,120 05/ 28/ 08 0
ESTABLI SH EXI STI NG PLANTI NG (209) 724- 9505

WPCP (415) 456- 6684
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10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 100%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,533,063 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152-9. 8/ 10 I'N MERCED COUNTY NEAR LOS BANOS FROMGRANI TE CONSTRUCTI ON COMPANY UPPAL, GURDI P " DANNY" $333,628 06/ 08/07 14%
10- 0L7104 0.4 KM VEST OF SAN LUI'S FOREBAY 2716 GRANI TE COURT FRESNO, CA 107 HERON WAY $185, 634 06/ 22/ 07 56%
BRI DGE TO SAN LU S FOREBAY BRI DGE 93706 MERCED, CA 95340 $185, 634 10/ 17/ 07 0
W DEN ASPHALT CONCRETE PAVEMENT (209) 724- 9505
HB4N SWPPP
(831) 724- 1011
10- MER- 152-11. 3/18. 4 I'N MERCED COUNTY NEAR LOS BANOS FROMMARTI N BROTHERS CONSTRUCTI ON  UPPAL, GURDI P " DANNY" $1,277,119 05/14/07 0%
10- OMB404 0.1 KM EAST OF ROUTE 152 AND 33 20 LI GAT SKY COURT 107 HERON WAY $0 06/01/07 0%
SEPARATI ON TO 2.0 KM EAST OF RAMOS MERCED, CA 95340 $0 08/10/07 0
ROAD SACRAMENTO CA 95828 (209) 724- 9505
RESURFACE ASPHALT CONCRETE (916) 381- 0911
WPCP
10- MER- 152-25. 3/0 I'N MERCED COUNTY NEAR LOS BANCS AT GRANI TE CONSTRUCTI ON COVPANY  UPPAL, GURDI P " DANNY" $281,999 05/16/07 80%
10- OM7204 DELTA ROAD 2716 GRANI TE COURT FRESNO, CA 107 HERON WAY $226, 711 06/ 14/ 07 80%
CONSTRUCT LEFT TURN CHANNELI ZATI ON 93706 MERCED, CA 95340 $226, 711 07/ 30/ 07 0
(209) 724- 9505
HB4AN WPCP
(831) 724- 1011
10- MER- 152-/3. 5 I'N MERCED COUNTY ABOUT 30 KM WEST OF MARTI N BROTHERS CONSTRUCTI ON DEOL, HARM NDER $505, 805 04/ 23/07 100%
10- 0P2704 LOS BANOS FROM SANTA CLARA COUNTY 20 LI GAT SKY COURT P. O BOX 311 $343,875 05/03/07 68%
LINE TO 1.7 KM EAST OF VI STA PO NT MERCED, CA 95341 $343,875 07/ 27/07 0
REPLACE MEDI AN DRAI N SACRAMENTO CA 95828 (209) 724- 9505
(916) 381- 0911
WPCP
10- MPA-49-.5/28.9 I'N MARI POSA COUNTY FROM MADERA COUNTY NORTHERN CALI FORNI A PAVI NG HASSAN JAKHAR $677,092 02/13/07 40%
10- OM2904 LINE TO 0.8 KM SOUTH OF ROUTE 140 P.O BOX 1231 P.O BOX 311, MERCED, $88, 131 03/ 02/ 07

CHI P SEAL CA 95341 $88, 131 08/ 16/ 07 13%

YREKA, CA 96097
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10- MPA-49-12.0/12. 4 I' N MARI POSA COUNTY AT BOOTJACK FROM TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1,668,520 12/15/06 37%
10- 1A9304 0.4 KM WEST OF DARRAH ROAD TO 0.3 KM P. O BOX 3367 $717,076 01/11/07 43%
ACST- P049- (139) E EAST OF DARRAH ROAD $124,646 07/ 25/ 07 0
PO- 49 1-(9E) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK, CA 95381 (209) 724- 9096
--0) SUSPENDED
HB1 SWPPP
10- MPA-140-9.2/9.5 I'N MARI POSA COUNTY NEAR CATHEYS LOCKWOOD GENERAL ENG NEERI NG, HASSAN JAKHAR $282,540 06/ 06/ 07 0%
10- OM6204 VALLEY FROM 0.4 KM WEST OF HORNI TOS | NC. P.O. BOX 311, MERCED, $0 06/28/07 0%
ROAD TO 0.1 KM EAST OF HORNI TOS ROAD 10533 W GOSHEN AVE CA 95341 $0 0
W DEN SHOULDERS
VI SALI A, CA 93291
HB4N WPCP
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEOL, HARM NDER $9, 985,000 06/ 16/ 06 42%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $6, 050,929 06/17/06 61%
CONSTRUCT TWO TEMPORARY BRI DGES AND TURLOCK, CA 95381 $0 12/31/07 0
HWY TURLOCK, CA 95381 (209) 667- 1869
201130
10-SJ-5-13.8/25. 4 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON COMPANY DEOL, HARM NDER $2, 849,615 05/21/07 0%
10- ONO204 LATHROP FROM PARADI SE CUT OVERFLOW PO BOX 1118 1110 W KETTLEMAN $0 06/18/07 0%
BRI DGE TO CHARTER WAY UNDERCRGCSSI NG LANE, SU TE 35 $0 09/30/07 0
RESURFACE EXI STI NG ROADWAY STOCKTON, CA 95201-1118 LODI, CA 95240
(209) 333- 6930
HA22 WPCP
10-SJ-5-13.9/15.6 I'N SAN JOAQUI N COUNTY I N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DEOQL, HARM NDER $13,180,066 11/15/06 23%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET 1110 W KETTLEMAN $5,990,391 11/30/06 46%
BRI DGE TO 0. 7 KM NORTH OF ROUTE 5 AND LANE, SU TE 35 $0 01/09/09 °
120 SEPERATION O BENI CI A CA 94501 LODI, CA 95240
W DEN ROADWAY AND BRI DGES (707) 746- 6870 (209) 333- 6930
HE13 SWPPP
10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, I NC. P.O UPPAL, GURDI P " DANNY" $561, 022 05/30/06 7%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER BOX 70 1910 E. SAN MARTI N 107 HERON WAY $522,779 06/ 08/ 06 93%
DRI VE AVE. SAN MARTI N, CA95046 MERCED, CA 95340 $0 06/05/07 0
| RRI GATI ON SYSTEM (204) 724- 9505
HA25 WPCP

(408) 682- 0100



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 10
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-5-32.9/49.8 I'N SAN JOAQUI N COUNTY IN AND NEAR CENTRAL STRI PI NG SERVI CES 3489KAREN BONNETTI $229,024 04/20/07 67%
10- ON6004 STOCKTON FROM 0.2 M LE NORTH OF LUYUNG DRI VE RANCHO CORDOVA, 1110 W KETTLEMAN $215,200 05/22/ 07 93%
HAMVER LANE UNDERCROSSI NG TO CA 95742 LANE, SUITE 35 $196, 870 07/27/ 07 0
SACRAMENTO COUNTY LI NE LODI, CA 95240
STRI PI NG AND MARKI NG (209) 610- 9363
WPCP
(916) 635-5175
10-SJ-12-7.1 I'N SAN JOAQUI N COUNTY NEAR RIO VI STA TRUESDELL CORPORATI ON OF $388,388 03/23/07 0%
10- 3A2304 AT MOKELUWMNE RI VER BRI DGE CALI FORNI A | NC $0 04/ 05/ 07 0%
REHABI LI TATE BRI DGE DECK 1310 W 23RD STREET $0 0
TEMPE AZ 85282
HA21 WPCP (602) 437-1711
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,195,914 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 284,111 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE STOCKTON CA 95203 $1,000 06/29/09 0
P0O- 26 0-(2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942- 6160
--() PLANT EST
HB1 SWPPP SATI S
10-SJ-88-75.2 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED I NC. BAL BAHADUR PAUL $1,673,075 04/13/07 100%
10- OMB304 AND MANTECA AT VARI OUS LOCATI ONS 686 EAST LOCKEFORD STREET 611 SAN JUAN AVE $1, 540, 436 05/ 03/ 07 92%
RESURFACE HI GHWAY STOCKTON CA 95203 $1, 160,061 07/ 27/ 07 0
LODI CA 95240
HML WPCP
10-SJ-99-1.7/0 N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C BAL BAHADUR PAUL $568, 273 06/ 23/ 06 33%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATIONAL DR SUTE A 1110 W KETTLEMAN $518, 898 07/ 14/ 06 93%
OTS- 000C- (283) CHANGEABLE MESSAGE SI GN LANE #35 $0 02/ 02/ 07 0
-0 LI VERMORE CA 94550 LODI CA 95240
(209) 948- 7216
HB4N WPCP
10-SJ-99-14.1/15 N SAN JOAQUI N COUNTY TN AND NEAR VIKING DSS A JO NT VENTURE CASTILLO, MARIO D $25,193,827 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24, 765,059 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCROSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62-10 0-(1) CONSTRUCT | NTERCHANGE 6534 (209) 941- 1926
--() PLANT EST
HE11 SWPPP SATI S
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10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $7,072,240 06/24/05 100%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $6, 828,219 07/12/05 96%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $146, 110 07/ 23/07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948- 1926
--0) SUSPENDED
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 125,848 06/ 30/ 06 63%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $6, 559,476 07/12/06 64%
ACST- P099- (502) E LODI  OVERCROSSI NG STOCKTON CA 95203 $1, 088, 024 12/ 05/ 07 0
G P0- 99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941- 1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, INC. 77 OSHI TA, STANLEY T. $449,829 06/17/03 100%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE LARKSPUR STREET SAN RAFAEL, CA1110 WEST KETTLEMAN $447,809 06/27/03 100%
TO 0.3 KM NORTH OF SOQUTH LODI 94901- 4886 LANE, SU TE 35 $0 11/09/06 0
OVERCRGOSSI NG LCDI, CA 95240
REPLACENMENT HI GHWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-205-3.0/13.6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $74,960,549 03/28/06 35%
10- 300164 TRACY AT VAR OUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN COURT, $24, 598,686 04/ 12/ 06 33%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES SUITE D $3, 634, 486 08/ 19/ 09 0
X0-77 0-(4N) BERKELEY, CA 94710 TRACY, CA 95304
--0) (209) 221- 6584
HB4C SWPPP
10- SJ-580-5.0/9 I'N SAN JOAQUI N COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON SUTTI, RENEE' M $812, 150 05/18/07 25%
10- OMB104 TRACY FROM 1.5 KM EAST OF CHRI SVAN P O BOX 1118 P. O BOX 1863 $37,557 06/18/07 50
ROAD OVERCROSSI NG TO 1.4 KM VEST OF TURLOCK, CA. 95381-1863 $37,557 08/31/07 0
CORRAL HOLLOW OVERCROSSI N STOCKTON CA 952011118 (209) 667-1147
RESURFACE EXI STI NG FREEWAY (209) 983- 2300
HB1 WPCP
10- STA-5-12.9/0 I'N STANI SLAUS COUNTY NEAR PATTERSON  CALI FORNI A PAVEMENT SUTTI, RENEE' M $124,062 05/02/07 50%
10- ON6404 AT SOUTHBOUND VI STA PO NT AND AT MAI NTENANCE COMPANY | NC P.O BOX 1863 $99, 215 06/ 18/ 07 299
NORTHBOUND VI STA PO NT 9390 ELDER CREEK RQAD TURLOCK, CA. 95381-1863 $99, 215 08/ 03/ 07 0
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10- STA-5-28.1/0 I'N STANI SLAUS AND SAN JQAQUI N CGRANI TE CONSTRUCTI ON COVPANY SUTTI, RENEE M $6, 336,520 09/20/06 51%
10- ON2104 COUNTI ES | N AND NEAR NEWWAN, P O BOX 50085 P.O BOX 1863 $5, 914,956 10/ 05/ 06 01%
PATTERSON AND WESTLEY FROM MERCED AND TURLOCK, CA. 95381-1863 $3, 249,357 09/13/07 0
STANI SLAUS COUNTY LI NE TO GAFFER WATSONVI LLE CA 95077 (209) 667-1147
RUBBERI ZED ASPHALT CONCRETE OVERLAY  (831)724-1011
HA22 WPCP
10- STA-99-9.9/15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC SUTTI, RENEE' M $4,141,005 02/06/06 27%
10- 0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. O, BOX 1863 $2, 143,398 02/22/06 510
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO MAI NTENANCE | NC TURLOCK, CA. 95381-1863 $31, 753 08/23/07 0
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691
10- STA-132-28.1/30. 3 I'N STANI SLAUS COUNTY | N AND NEAR TOM MAYO CONSTRUCTI ON | NC $568,985 05/23/07 0%
10- 0M3604 WATERFORD FROM E STREET TO 1.9 KM 4735 E FREMONT ST $0 07/16/07 0%
EAST OF SKYLI NE BOULEVARD $0 °
RESURFACE ASPHALT CONCRETE STOCKTON CA 95215
(209) 943- 6248
HB1 WPCP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM  GOCDFELLOW HARRI'S JO NT BLUM ALFRED $45, 760,870 06/21/01 0%
10- 34044 0.3 KM VEST OF SANGUI NETTI OVERHEAD VENTURE $44, 761,875 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD P O BOX 598 $0 08/23/07 0
P1- 08 0-(7E) WDEN EXI STING H GHWAY (209) 536- 2646
--0) VWENATCHEE WA 98807 PLANT EST
HE14 SWPPP (509) 662- 7111 SATI S
10- TUG 120-11.4/0 I'N TUOLUWMNE COUNTY ABOUT 25 KM EAST RI CHARD A. HEAPS HASSAN JAKHAR $235,968 04/11/07 22%
10- 0L5604 OF QAKDALE AT OBYRNES FERRY ROAD 8909 FLORI N ROAD P.O BOX 311, MERCED, $66, 388 04/ 25/ 07 28%
I NSTALL TRAFFI C SI GNALS CA 95341 $66, 388 09/13/07 0
SACRAMENTO, CA 95829
HB1 WPCP
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2,485,000 08/10/06 100%
10- OP7704 GRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $733,333 08/14/06 30%
W DENI NG ROADWAY AT VARI QUS TURLOCK, CA 95381 $0 06/ 30/ 07 0
LOCATI ONS TURLOCK, CA 95381 (209) 667- 1869
201 130

Totals: Authorized Final Amt: $321, 747, 068 Completed to Date: $232, 465, 330 Work This Month: $13, 756, 972




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-89-21. 4/23.9 10- OMB904
10- AMA- 16-9.3/0 10- 0L5204
10- AVA-16-/9. 4 10- 1A4904
10- AVA-49-7.0/ 11 10- 049954
10- AVA-88-7.4/0 10- 1A6714
10- AMA- 104-5.8/6 10- 0J0304
10- AVA- 124-8.5/0 10- 0A8504
10- MER- 99- 10. 2/ 12. 8 10- 363114
10- MER- 99- 15. 2/ 16. 2 10- 482314
10- MER-99-15.4/0 10- OML904
10- MER- 99- 26. 5/ 28. 8 10- 3169E4
10- MER- 99- 28. 7/ 30. 5 10- 0A1364
10- MER- 140- 27. 0/ 30. 2 10- 0A5804
10- MER- 152-11. 3/18. 4 10- OMB404
10- MER- 152-25. 3/ 0 10- 0OM7204
10- MER- 152-/3.5 10- 0P2704
10- MER- 152-9. 8/ 10 10-0L7104
10- MPA-49-.5/28.9 10- OM2904
10- MPA-49-12.0/12. 4 10- 1A9304
10- MPA- 140-9.2/9.5 10- OM6204
10- MPA- 140-42. 3/ 43.5 10- 0P4404

10-SJ-5-13.8/25. 4 10- ONO204

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-5-28.3/29.5 10- OMB204
10- SJ-5-32.9/49.8 10- ON6004
10- SJ-5-13.9/15.6 10- 3A1204
10-SJ-12-/.1 10- 3A2304
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-/5.2 10- OMB304
10-SJ-99-1.7/0 10- 0K8104
10- SJ-99-14. 1/ 15 10- 1A7004
10- SJ-99-17.1/25.4 10- 3A4304
10- SJ- 99- 25. 4/ 29 10- 0F3004
10- SJ- 99-28. 2/ 29 10- 0J6104
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- SJ-580-5.0/9 10- OMB104
10- STA-5-12.9/0 10- ON6404
10- STA-5-28.1/0 10- ON2104
10- STA-99-9. 9/ 15 10- 0F7204
10- STA- 132-28.1/30.3 10- OMB604
10- TUO- 108-1.8/ 4.6 10- 34044
10- TUO 120-11.4/0 10- 0L5604
10- TUO 120- 24. 5/ 30 10- 0P7704
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District
Federal Aid
- E-
-S-
- SH

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$199, 626, 975
$74,577, 098
$46, 974, 721
$568, 273
$321, 747, 068

Work Comp
$138, 090, 378
$68, 640, 057
$25, 215, 996
$518, 898
$232, 465, 330

Statement of Ongoing Contracts -Summary

District

10

Work completed this Period:

Work Completed ThisPeriod

$562, 130

$562, 130
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